एनटीपीसी NTPC

एन टी पी सी लिमिटेड
(भारत सरकार का उद्यम)
NTPC Limited
(A Govt. of India Enterprise)

Ref: TeSTPP/OnM/EEMG/202610/001

रामगुण्डम & तेलंगाणा
Ramagundam & Telangana

To
The Member Secretary-SRPC
Central Electricity Authority
No. 29, Racecourse Road, Bengaluru-560009

14.10.2026

Respected Sir,

Sub: NTPC Telangana STPP Unit-01 – Request for Rescheduling of Annual Overhaul

Ref:

1. Lr. No. CE/SLDC/SE/DE-PP-I/ADE-1/F.NTPC STPP/D.No. 114/2026 dated 13.10.2026.
2. 243rd OCC Agenda dated 01.10.2026 and discussions during the OCC meetings held in September and October 2026.

The units of NTPC Telangana have been operating at suboptimal heat rates due to boiler deficiencies requiring attention during the annual overhaul. Earlier requests for preponement of Unit-01 overhaul during the 241st and 242nd OCC meetings could not be considered due to high demand. Despite this, NTPC Telangana has continued to support the peak demand requirements of the Southern Region.

The overhaul of Unit-01 was finalized to commence on 01.11.2026 during the 243rd OCC meeting held on 09.10.2026, and the concerned OEMs were advised to mobilize the required manpower and resources accordingly.

Telangana SLDC has subsequently requested postponement of the overhaul to 15.11.2026 vide Ref. (1). However, the purchase orders placed with the Turbine and Generator OEMs are valid up to 20.12.2026 and 25.12.2026, respectively. The concerned service experts and associated resources have been lined up for deployment during this period to fulfil the contractual obligations.

Notwithstanding the above constraints, in view of the long-standing association with our major beneficiary, TGSLDC, NTPC Telangana has obtained the requisite consent from the concerned OEMs to defer the commencement of the overhaul to 10.11.2026. However, any further postponement would not be feasible in view of the operational and contractual constraints

In view of the above, concurrence is kindly requested for rescheduling the Unit-01 overhaul from **10.11.2026 to 24.12.2026 (45 days)**.

NTPC Telangana remains committed to supporting the grid and beneficiaries of the Southern Region.

Yours faithfully,

14/10/26

(Naveen Gupta)
I/c GM (O&M)
NTPC Telangana