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Power System Engineering & Technology Development Division

famih /Date: 14.01.2025
To,
As per the Attached List

faud: Revised Standard Operating Procedure for shifting of Transmission
line for other infrastructure projects - reg.

Helgd/veiedr,

Several infrastructure projects of National Highways Authority of India
(NHAI), Indian Railways, Airports Authorities, Border Roads Organization
(BRO), Irrigation Departments, etc. are going on in various parts of the
Country and many times, construction/development projects like roads,
railways, airports, mines, flood banks/dam etc. come across
existing/under construction transmission lines in their route alignment,
leading to the need for shifting of such lines for construction of these
projects. However, due to lack of coordination between the Infrastructure
Developers and the transmission line Owner, the safety of the transmission
lines was being often compromised during the construction and also
construction of these infrastructure projects were delayed substantially.
2. To ensure smooth coordination between the Infrastructure Developers

and the transmission line Owner, while developing infrastructure

projects, CEA's vide its letter no. CEA-PS-14-771412022-PSETD Division

dated 10.03.2023, circulated the Standard Operating Procedure (SOP)

for shifting of Transmission lines by various Project Developers.

However, during the processing of various proposals of diversion of

transmission lines involving works by other Project Developers, it has
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been observed by the Ministry that there is a need to bring greater
clarity in the definition/ parameters for considering a project as a
project of National Importance or serving wider public interest.

3. In view of that to simplify and further streamline the said SOP, Ministry
of Power vide its letter no. 34-3/18/2022-Trans (MoP) dated 07.01.2025
conveyed approval of the Hon’ble Minister of Power for “Revised
Standard Operating Procedure for shifting of Transmission line for
other infrastructure projects”.

4. A copy of the approved revised SOP for shifting of Transmission lines
intersecting infrastructure projects is attached herewith that to be
follow by all the stakeholders in addition to the existing regulatory
provisions of Central Electricity Authority (CEA) and other Authorities
such as Ministry of Environment & Forest, Defence, Airport Authority,
NHAI, BRO, and Indian Railways etc., in true sprit to ensure smooth
coordination between the Infrastructure Developers and the

transmission line Owner, while developing infrastructure projects.

This issues with the approval of Competent Authority

yadiy,
/
2 /ALC_\,
W/ 0// zo2(
(Yax f¥ig 91/ Bhanwar Singh Meena)

ﬁ%&'ﬁﬁ/ Director

Ph: 011-26732304

Copy to:

1. Joint Secretary (Trans), Ministry of Power, Shram Shakti Bhawan, New

Delhi (d.saibaba@nic.in ; transdesk-mop@nic.in )

2. PPS to Member (PS), CEA ( Email: memberpscea@nic.in )

3. Chief Engineer, CEI division (Email: cea.eidivision@gmail.com )
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F.No. 34-3/18/2022-Trans (MoP)
Government of India
Ministry of Power
Transmission Division

dkkdkkikk

Shram Shakti Bhawan, Rafi Marg, New Delhi- 110001
Dated: 07™ January, 2025
To
Chairperson
Central Electricity Authority
Sewa Bhawan, R.K. Puram
New Delhi- 110066

Sub: Revised Standard Operating Procedure for shifting of Transmission line for
other infrastructure projects — reg.

Sir,

| am directed to refer to CEA's letter no. CEA-PS-14-77/4/2022-PSETD Division
dated 10.03.2023, therein, sharing the Standard Operating Procedure (SOP) for shifting
of Transmission lines by various Project Developers, and to say that during the
processing of various proposals of diversion of transmission lines involving works by other
Project Developers, it has been observed by the Ministry that there is a need to bring
greater clarity in the definition/ parameters for considering a project as a project of
National Importance or serving wider public interest. A need was felt to simplify and further
streamline the said SOP.

2. In this regard, the revised SOP for shifting of Transmission lines intersecting
infrastructure projects is attached at Annexure for circulation with all the State
Governments /UTs and all the Ministries / Departments concerned.

3. This issues with the approval of Minister of Power.

Yours faithfully )

Yo A

(Naorem Indrakumar Singh)

Under Secretary to the Government of India
Tele fax: 23325242

E-mail: transdesk-mop@nic.in

Copy to:

1. PS to HMoP

2. PS to HMoS(P)

3. Sr. PPSs/PPS/PS to Secretary (Power)/AS(Trans)/ JS (Trans)/ Director
(Trans)/Director (PG),MoP



Annexure

STANDARD OPERATING PROCEDURE FOR SHIFTING OF TRANSMISSION
LINES FOR INFRASTRUCTURE PROJECTS

Several projects relating to transport, energy, mining, irrigation, industry, real
estate, utilities etc., of national importance and serving wider public interest are
executed across the country. These projects include those undertaken by the
National Highways Authority of India (NHAI), Indian Railways, Airports Authority of
India, Border Roads Organization (BRO), and Iirrigation Departments etc.
(hereinafter referred to as "Project Developers"). These projects often intersect
with existing or under-construction transmission lines, necessitating their relocation
to facilitate project implementation. However, inadequate coordination between
Project Developers and owners of transmission lines - Transmission Service
Providers/ Transmission licensees - frequently compromises the safety of
transmission lines during construction and leads to significant delays in project
completion. To address these challenges and ensure compliance with existing
regulatory provisions issued by the Central Electricity Authority (CEA) and other
authorities such as the Ministry of Environment and Forests, Defence, Airport
Authority, NHAI, BRO, and Indian Railways, a Standard Operating Procedure

(SOP) is required for the systematic shifting of transmission lines.

2. Projects of National Importance or Serving Wider Public Interest

(i) Projects monitored on the portals of Department for Promotion of Industry and
Internal Trade (DPIIT) (Project Monitoring Group) or Ministry of Statistics and
Program Implementation (MoSPI) shall be considered as projects of National
lmpertance. | |

(i) The projects recommended by Central Ministries/ Departments concerned or
State Governments shall be considered as projects serving wider public
interest.

(iii) Real Estate projects in accordance with the notified master plans or the layout
plans approved by the local area authorities and recommended by the State
Governments shall also be conS|dered as DI’OJeCtS serving wider public mterest



3. Accordingly, the attached Standard Operating Procedure (SOP) (Annexure-i)
is issued for the relocation of Inter-State Transmission System (ISTS) lines during

the development of infrastructure projects.

4. This SOP shall be applicable only for cases where the Project Developers
provide alternate Right of Way (RoW) for shifting and not applicable for multi-

circuiting on adjoining lines in the vicinity.

5. COO, CTUIL may refer cases, not covered under this SOP, to Ministry of
Power, through Central Electricity Authority. '



Annexure-|

Detailed procedure to be followed by Project Devélopers and Owners of

tfransmission lines for shifting of transmission lines

1) Application. Once a transmission line (overhead or underground) is erected, if a
Project Developer plans to undertake any construction—such as roads, railway
tracks, airports, dams, floodbanks, or additions/alterations to existing
infrastructure—whether permanent or temporary, which may:

o Affect the safety, reliability, availability, or clearances of the transmission line,
or
o Necessitate the shifting of all or part of the transmission line,
the Project Developer or its contractor must:
(i) Provide written intimation to the owner of the affected transmission line and
the COO CTUIL.
(i) Submit a detailed proposal that includes:
o Coordinates and scale drawings of the proposed work.
o Finished levels of roads or rail tracks.
o KMZ/KML files of the route.

2) Approval
(i) For projects of National Importance or projects serving wider public interest, the
approval of Central Government is not required. The Project Developer may
directly liaison with the Owner for shifting of transmission line as required with
mutual consent and duly following the requisite safety, regulatory and legal
clearances.
(if) Upon receiving the request, the transmission line Owner will: -
o Examine compliance with applicable regulations and laws.
o Assess technical feasibility, Right of Way (RoW) requirements, and
compensation (if any) as per regulations.
o Conduct a joint survey with the Project Developer to assess ground
conditions and collect necessary information.
o Respond with- queries or concurrence within 30 days of receiving the

proposal.



(i) The Project Developer must provide clarifications to any queries raised by the
transmission line Owner within 15 days. Subsequent communications between
the parties must be addressed within 7 days to avoid delays.

(iv)The Project Developer may either execute the shifting or alteration of the
transmission line independently or request the transmission line Owner to carry

out the work.

3) If shifting or alteration work is executed by the Project Developer:
| (i) The Project Developer shall submit all design documents and drawings relevant

to the construction or alteration of the transmission line to the Owner. The
Owner shall review the documents, raise queries (if any), and provide final
approval within three weeks of receipt. If necessary, the Owner may share
existing design documents and drawings with the Project Developer. No work
related to the shiiting or alteration of the transmission line shall commence
without the Owner's final approval.

(i) The Project Developer shall bear all costs associated with the shifting or
alteration of the transmission line.

(iii) The Project Developer shall also be responsible for obtaining necessary
permissions, such as:
o Right of Way (RoW) compensation.
o Forest clearances.
o  Wildlife clearances, among others.

(iv) Both parties may sign a Memorandum of Understanding (MoU) that
outlines mutually agreed terms and conditions.

(v)The Project Developer shall pay supervision charges, as specified in this SOP,
to the Owner prior to commencing the shifting or alteration work.

- (vi) The Project Developer shall notify the Owner regarding the requirement
for a shutdown of the existing transmission line to facilitate the shifting or
alteration work. The work shall only begin after obtaining the necessary
approvals from the Regional Power Committee (RPC) or State Load Despatch
Centre (SLDC). |

4) If shifting or alteration work is executed by the Owner of the transmission line:
(i) The transmission line Owner shall calculate the cost of shifting or altering the

transmission line based on:



= The cost of materials used, after crediting the depreciated value of existing
materials being replaced.

» Labour wages for executing the work.

o Statutory charges, supervision charges, and costs related to compensation
for Right of Way (RoW), forest clearances, and wildlife clearances, as
applicable.

The Owner shall communicate the cost estimate, along with the timeline

required for the work, to the Project Developer within 30 days.

(ii) The Project Developer shall deposit the estimated cost with the Owner

within 30 days of receiving the cost estimate. '

(i)  In case of a dispute regarding shifting of transmission line including the
estimated cost or the responsibility for payment, the decision of COO,
CTUIL shall be final.

(iv) Both parties may execute a Memorandum of Understanding (MoU)
outlining mutually agreed terms and conditions.

(v)  The Owner shall award the work of shifting or alteration through a
tendering process. The price discovered through the tender, along with
other applicable charges, shall be reimbursed by the Project Developer.
In cases where the project is of small scale or urgent in nature, and the
Owner opts to award the work on a rate contract or cost-plus basis, the

Project Developer shall reimburse the actual cost incurred for the work.

5) Project Developer shall provide alternate RoW for shifting of Transmission line and

ensure access to the Owner for carrying out maintenance activities.

6) COO, CTUIL and Owner of the transmission line shall ensure that the new
alignment of the shifted transmission line is a separate transmission corridor and

not multi-circuiting on adjoining lines in the vicinity.

7) The Project Developer shall make a payment of supervision charges at the following

rates to the Owner of the transmission line:

Project Shifting works by Shifting works by
Project Developers the Owner

Projects Under 2.5% Not Applicable

Bharatmala = o o

Pariyojana

Other Projects 2.5% 15%




8)

9)

[Note: Supervision charges may be calculated as the percentage of estimated
cost of material (after crediting the depreciated cost of the existing
material) & wages (exclusive of GST) and then GST may be separately

applied on the supervision charges.]

The shifting/ alteration work shall normally be completed within eight (08) months
from the date of first request of the Project Developer. In case the shifting project
is of small size or the project is of urgent nature, a shorter time frame may be

mutually decided between the Owner and the Project Developer.

The design, testing, construction and erection/ laying of transmission line shall be
in accordance with Central Electricity Authority (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations, Central Electricity
Authority (Measures Relating to Safety and Electric Supply) Regulations and
relevant Standards (latest version). In addition, the applicable Regulations/
Guidelines/ Procedures of other Authorities such as NHAI, BRO, Indian Railways

Airport, Defense, Forest, etc., shall be followed.

10)It shall be ensured that the reliability and safety of the transmission line is not

compromised during or after the diversion work.

11)No cutting of soil within ten (10) meters from the tower structure of 110 kV and

above voltage level shall be permitted without the written permission of the Owner
of tower structure. For towers located on hill slope, extra precautions shall be taken
to ensure that any cutting/ excavation on that hill does not compromise the safety
and integrity of the tower structure and if it is expected that the stability of hill may
be compromised due to cutting/ excavation work, even for distance beyond 10 m,
the written permission of the Owner of tower structure shall be taken before

commencing any such activity.

12)Before commencement of work, Project Developer shall ensure that the provisions

of Regulations 60, 62, 63 and 79 of Central Electricity Authority (Measures relating
to Safety and Electric Supply) Regulations, 2023 (as amended up to date) are not

contravened either during or after the aforesaid construction.



13)The request for requirement of shutdown of existing transmission line for work of
shifting or altering shall be submitted to the respective Regional Power Committee
(RPC) or State Load Dispatch Center (SLDC), as applicable, well in advance by the
Owner of the transmission line. The work shall be completed in the minimum

possible time and the following shall be ensured:

(a) Long Duration Shutdowns shall be avoided during peak months which may
cause Total Transfer Capacity (TTC)/Available Transfer Capacity (ATC)
curtailment and generation curtailment, affecting grid reliability.

(b) Deferment of Approved Shutdowns shall be avoided.

(c) Extension beyond Approved Dates of shutdown shall be avoided.

(d) Repeated Shutdowns on the same line to be avoided.

(e) Emergency Restoration Systems (ERS) to be used to avoid for critical
outages, affecting system integrity.

(/) Shutdowns shall be planned after resolving Right of Way (RoW) issues.

(g) Project Developer to provide adequate notice of shutdowns to RPC, RLDC,
or SLDC for violating the conditions of SOPs.

14)As per Ministry of Power's OM No. 34-311812022-Trans dated 03.08.2022, the
Regional Power Committee (RPC) Secretariat shall provide deemed availability
certificate for the shutdown period availed by transmission licensee (both Regulated
Tariff Mechanism and Tariff Based Competitive Bidding) for shifting of their ISTS
lines, provided the transmission customers are not affected by the shutdown of the
line. All such applications for deemed availability shall be considered irrespective

of date of application.

15)For the cases where deemed availability certificate for the shutdown period is not
issued to transmission licensee for the shutdown period or part thereof, then in such
cases, charges towards loss of availability due to such shutdowns shall be borne

by Project Developer.

16)Requirement for Overhead Transmission Lines Crossing of Road/
highways/Railways:
(a) Atall road crossings, except National Highways, the towers/ poles shall

be fitted with normal suspension or tension insulator strings depending



(c)

(d)

(e)

on the type of towers. However, for all National Highways crossings,
tension type towers/ poles with tension insulator strings shall be used.
A minimum of two sets of long rod insulators or two sets of disc insulator
strings per phase per circuit shall be used.

The crossing span shall not be more than 250 meters, unless higher
span is permitted by NHAI.

No joints in conductors or earth wire(s) shall be permitted, in crossing
span.

The overhead line crossing shall normally be at right angle as far as

possible.
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SI. Address Tele/Fax No./Email

No.

1. Secretary (RT&H) Email: secy-road@nic.in:
Ministry of Road Transport & as-morth(@gov.in;

Highways Transport Bhawan, 1, dgrdss-rth@@nic.in:
Parliament Street New Delhi-

110001

2. Secretary (EF&CC), Email: secy-moef@nic.in

Ministry of Environment, Forest | tanmay.Kumar-rj@gov.in

and Climate Change

Indira Paryavaran Bhawan
Jorbagh Road New Delhi - 110
003, INDIA.

3. Secretary (HUA), Email: secyurban@nic.in:

Ministry of Housing And Urban | cpwd_dgw(@nic.in

Affairs, Nirman Bhawan New

Delhi

4. Spl. Chief Secretary (Energy) secyenergvap@gmail.com
Government of Andhra Pradesh
AP Secretariat

Velagapudi : 522003

Andhra Pradesh
Ph.0863-2442309

5. Commissioner-cum-Secretary secypower.arn@gmail.com
(Power), Government of commissionerpower.arn@gmail.co
m

Arunachal Pradesh,
Civil Secretariat

Itanagar 791111

6. Pr. Secretary (Power) energyv(@bihar.gov.in
Government of Bihar energybihar@gmail.com
Urja Vibhag,
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Daroga Prasad Rai Path
Patna - 800001

7. Secretary (Power)
Government of Assam
Assam Sachivalaya

Dispur - 781006

nv.principalsecretaryvassam@
gmail.com
prsecy-cm@assam.gov.in

power.assam.gov.inuttar

8. Secretary (Power)

Mantralaya, Atal Nagar
Naya Raipur-492002

Government of Chhattisgarh

chairman@cspc.co.in

Secy-cmo.cg@gov.in

9. Secretary (Power)
Government of Goa
Secretariat

Porvorim-403521

sect-cmo.goa@nic.in

cs-goa@nic.in

Government of Gujarat

Gandhinagar-382010

10. | Principal Secretary (Energy)

Block No.5/5, New Sachivalaya

secepd@gujarat.gov.in

Government of Haryana
New Secretariat, Sector-17

Chandigarh — 160017

11. Addl. Chief Secretary (Energy)

pscmofficehry@gmail.com

acspowerhrv@gmail.com

12. | Chief Secretary
Government of Himachal
Pradesh

H.P. Secretariat

_.| Shimla - 171002

powersecy-hp@nic.in

13. | Secretary (Do WR,RD&GR)

Marg, New Delhi — 110001

Secy-mowr{@nic.in

Shram Shakti Bhawan, Rafi
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14.

Addl. Chief Secretary (Energy)
Government of Jharkhand
MDI Building, Dhurwa
Ranchi - 834004

psec.energy@gmail.com

15.

Addl. Chief Secretary (Energy)
Government of Karnataka
Vikas Soudha, Dr. Ambedkar
Road, Bangalore — 560001

prs-energy@karnataka.gov.in

prs.energy@gmail.com

16.

Principal Secretary (Power
Government of Kerala
Secretariat,

Thiruvananthapuram - 695 001

secy.pwri@kerala.gov.in

17.

Addl. Chief Secretary (Energy)
Government of Madhya Pradesh
Mantralaya, VallabhBhawan
Bhopal - 462001

secvenergvi@mp.gov.in

urjavibhag@yahoo.co.in

18.

Addl Chief Secretary (Energy)
Government of Maharashtra

Mantralaya

Mumbai 400032

sec_energvi@maharashtra.gov.in

psec.energv@maharashtra.gov.in

19.

Secretary (Power)
Government of Manipur
New Secretariat

Imphal 795001

kh.raghumani@nic.in

secy.powermnp@gmail.com

20.

Commissioner & Secretary
(Power)

Government of Meghalaya
Meghalaya Civil Secretariat,
Shillong — 793001

eddiekharbhih@gmail.com

sanjavgoval.las@gmail.com

21.°

Secretary (Power)
Government of Mizoram
Mizoram Secretariat

Aizwal 796001

| spower.mizo@gmail.com
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Government of Sikkim

Secretariat, Kazi Road

22. | Principal secretary (Energy) Prlsecy enerv@telangana.gov.in
Room no 16 2nd Floor Prlsecy.energy@gmail.com
Dr B.R Ambedkar Telengana
Secretariat Hyderabaad-500022
23. | Secretary Power Development & | Secy.pddnre@gmail.com
Non-Renewal Energy cepdladakh@gmail.com
Department. The Administration
of UT of Ladakh-494101
24. | Commissioner & Secretary secreypower-ngl@nic.in
(Power) Nagaland.dopn@gmail.com
Government of Nagaland
New Secretariat Complex
Kohima 797004
25. | Principal Secretary (Energy) energy@nic.in
Government of Odisha secy.energy@odisha.gov.in
Secretariat
Bhubaneshwar 751001
26. | Principal Secretary (Energy)
Government of Punjab secy.power@punijab.gov.in
Punjab Civil Secretariat
~Sector-9, Chandigarh 160009
27. | Addl. Chief Secretary (Energy) prsecretary@gmail.com
Government of Rajasthan ps.energy@rajasthan.gov.in
Secretariat
Jaipur - 302005
28. | PCE-cum-Secretary (Power) secypower.sikkim@gmail.com

acepowersikkim@gmail.com
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Gangtok 737101

Govt. of West Bengal
Vidyut Unnayan Bhawan
Salt Lake City,

Kolkata 700098

29. | Pr. Secretary (Energy) enersec@tn.gov.in
Government of Tamil Nadu
Secretariat
Chennai - 600009

30. | Spl. Chief Secretary (Energy) Prisecv_enegy@telangana.gov.in
Government of Telangana
Dr. B.R. Ambedkar Telangana N
Secretariat
Hyderabad — 500033

31. | Secretary (Power) secy.power-tr@gov.in
Government of Tripura secypower.tr2023@gmail.com
New Secretariat Complex
Agartala — 799010

32. | Addl. Chief Secretary (Energy) psecup.energy@nic.in
Government of Uttar Pradesh acsenergyup@gmail.com
U.P. Secretariat, Bapu Bhawan
Lucknow — 226001

33. | Secretary (Energy) energy.secv.uk@gmail.com
Government of Uttarakhand pssecretary76@gmail.com
Secretariat, Subhash Road
Dehradun 24800

34. | Secretary (Power)

powersecy@wb.gov.in
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35. | Secretary (Power)
Andaman & Nicobar
Administration
Secretariat

Port Blair 744101

secretarv201lani@gmail.com

36. | Secretary (Power)

UT Secretariat, Sector-9D
Chandigarh 160009

fs-chd@nic.in

fsutchd@gmail.com

Chandigarh UT Administration

37. | Secretary (power)

Haveli
and Daman & Diu
Secretariat

Moti Daman — 396220

secretarypower2020@gmail.com

UT Admn. of Dadra & Nagar

elec-dmn-dd@nic.in

38. | Secretary (Power)

New Delhi - 110002

pspower@nic.in,

Government of NCT of Delhi
Delhi Secretariat, I.P. Estate

39. | Pr. Secretary (Power)
Government of Jammu &
Kashmir

Civil Secretariat

Jammu - 180001

ikpdd9@email.com

pdd-ik@nic.in

40. | Secretary (Power)

Secretariat

Kavarati 682555

vikranth.raja@nic.in

mdldcl2278@egmail.com

Union Territory of Lakshadweep

lk-kteléct@nic.in
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41.

Member Secretary, Northern
Regional Power Committee,
Shaheed Jeet Singh Marg,
Katwaria Sarai, New Delhi-110
016

ms-nrpc(@nic.in

42.

Member Secretary, Western
Regional Power Committee, Plot
No. F-3 MIDC, Area, Marol,
Opp. SEEPZ, Central  Road,
Andheri(East), Mumbai -
400093

ms-wrpc{@nic.in

43.

Member Secretary, Southern
Regioﬁal Power Committee,
29,

Bangaluru- 560009.

Race Course Cross, Road,

mssrpe-ka@nic.in

44.

Member Secretary, Eastern
Regional Power Committee 4,
Golf Course Road, ERPC
Building, Tollygunj, Kolkata —
33.

mserpc-power{@nic.in

45.

Member Secretary, North
Eastern Regional Power
Committee NERPC Complex,
Dong Parmaw, Lapalang,

Shillong — 793006 (Meghalaya)

ms-nerpegov.in

46.

Member Projects,

National Highway Authority of
India, Ministry of Road,
Transport & Highways , Govt. of
India; G 5&6, Sec-10, Dwarka,
New Delhi-110075

Email: chairman(@nhai.org:

mk.projects@nhai.org:

47.

Chairman & Chief Executive

Officer, Indian Railways

crbi@rb.railnet.gov.in

mif@rb.railnet.gov.in
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Rail Bhawan, New Delhi-110001

48. | Director General Border Roads bro-edp@nic.in
Seema Sadak Bhawan bro-adgbr(@nic.in
Ring Road Naraina
Delhi Cantt, New Delhi 110010
Border Roads Organization
(BRO)

49. | Airports Authority of India, apdsap(@aai.aero
General Manager Structure sunilprasad(@aai.aero
Rajiv Gandhi Bhawan,

Safdarjung Airport,
New Delhi-110003

50. | Chairman & Managing Director, | Email: cmd@powergrid.in:
Powergrid Corporation of India
Ltd., SAUDAMINI, Plot No.2,

Sector-29, Gurgaon, Haryana-
122001.

51. | Chief Operating Officer, CTU Email: coo-ctu@ctuil.in:
India Ltd., Saudamini, Plot No. asnokigpowengrid. m
2, Sector-29, Gurgaon-122001
(Haryana)

52. | Chairman BBMB, sector-19 B Email: cman@bbmb.nic.in
Madhya Marg, Chandigarh- cets@bbmb.nic.in:
160019 power@bbmb-nic.in;

spsecy@bbmb.nic.in:
secy@bbmb.nic.in;

53. | Chairman & Managing Director, | Email: chairman@dvc.gov.in
Damodar Valley Corp. Head
Quarter, DVC Towers, VIP Road
Kolkata — 700054

54. | Chairman & Managing Director | cmd@nlcindia.in,
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Neyveli Lignite Corporation
Limited Corporate Office, Block -

1, Neyveli - 607801 -

55.

Chairman & Managing Director,
Delhi Transco. Ltd., Shakti
Sadan, Kotla Marg, New Delhi-
110002

md@dtl.cov.in

gmom ] .dtl@gmail.com

56.

Chief Engineer (Elect.)
Goa Electricity Department
Vidyut Bhawan, Panaji, Goa

cee-clec.goal@nic.in,

eel-elec.goal@nic.in.

57.

Chairman

Haryana Vidyut Prasaran Nigam
Ltd. Shakti Bhawan,Sector No. 6
Panchkula — 134 109, Haryana

chairman(@hvpn.org.in,

58.

Managing Director,

Jammu & Kashmir Power
Transmission Corporation Ltd.
Exhibition Ground,
Srinagar(J&K)-190 009

md{@jkspdel.com.

mdjkptcll@gmail.com

59.

Chairman

Karnataka Power Corporation
Ltd. Shakti Bhawan, 82 Race
Course Road Bangalore-560
001.

mdkpcl@gmail.com.

md@kptcl.com

60.

Chairman

Kerala State Electricity Board
Board, Secretariat, Vidyuthi
Bhavanam, Pattom

Thiruvananthapura m- 695 004

cmdkseb{@kseb.in.

61.

Chairman & Managing Director
Maharashtra State Electricity

Transmission Company Ltd.,

md{@mahatransco.in,

dirop@mahatransco.in
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C-19, E-Block, Prakashganga,
Bandra-Kurla Complex
Bandra(E), Mumbai 400 051
62. | Chief Engineer (P) snandei@ymail.com.
Manipur Electricity Department
Govt. of Manipur, Manipur
Sectt. South Block, Imphal,
Manipur- 795 001. md.mspcl@gmail.com
ed.tech.mspcl@gmail.com
63. | Chairman & Managing Director, | meecl.webportal@gmail.com,
Meghalaya Energy Corporation | directormeptcl@gmail.com
Ltd.. Lurﬁjingshai Short Round | cetranzemeptcl@gmail.com
Road Shillong- 793 001 apborkharpan@gmail.com
64. | The Engineer-in- Chief, Power eincpower@gmail.com,
and Electricity Deptt., Govt. of | eincplanning@gmail.com
Mizoram, Power House, Bara mizoplan@gmail.com
Bazar, Aizwal- 796 001,
Mizoram
65. | Chief Engineer, secyit-ngl@nic.in. vizo123(@gmail.com,
Nagaland Deptt. of Power, cetransgen@gmail.com
Kohima 797 001. Nagaland asang.dcare@gmail.com
66. | Chairman & Managing Director | cmd@pstcl.org,
Punjab State Transmission
Corporation Ltd., The Mall, Mall
Road, Patiala- 147 001,
Punjab
67. | Chairman & Managing Director | cmd.rvpn@gmail.com,
Rajasthan RajyaVidyutPrasara n | dir.oper@rvpn.co.in
Nigam Ltd. VidyutBhawan,
Janpath
Jaipur (Rajasthan)- 302 005
68. | Managing Director sikkim.serc(@gmail.com.
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Sikkim Power Development
Corporation Ltd. 31-A, N.H.
Way, Gangtok- -737 101

69.

& Managing
Pradesh

Chairman
Director Uttar
Power Transmission Corporation
Ltd. |

Shakti Bhawan, 14- A, Ashok
Marg, Lucknow- 226001

cmd(@upptcl.org.

70.

Commissioner- cum-Secretary
(P)

Andaman and Nicobar
Electricity Department,
Secretariat, Andaman and
Nicobar Islands, Port Blair- 744
101

secyshipl4@gmail.com.

71.

Secretary
Dadra & Nagar Haveli Electricity
Department, Dadar Nagar

Secretariat, Silvassa- 396230

tapasyaraghav@gmail.com,

72.

Secretary,

Daman & Diu Electricity
Department, Dadar Nagar
Secretariat, Moti Daman-

396220

secretarypower2020@gmail.com.

73.

Secretary

Lakshyadeep Elecy Department,
U.T. of Lakshyadeep Kavaratti-
682555

lk-ktelect(@nic.in.

74.

Secretary
Puducherry Elecy. Department
Secretariat, Puducherry- 605001

secycs.pon{@nic.in.,

secytran.pon@nic.in
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7S.

Chairman & Managing Director
Orissa Power
TransmissionCorpo ration Ltd.
Janpath, Bhubaneswar- 751

022.

cmd(@optcl.co.in,

dir.operation@optcl.co.in

76.

Chairman Jharkhand, Urja
Sancharan Nigam Ltd.
Engineering Building, HEC,

Dhurwa, Ranchi- 834 004

mdjusnl/@gmail.com.,

77.

Chairman

West Bengal State Electricity
Transmission Company Ltd
(WBSETCL)

Vidyut Bhawan, Block-DJ,
Sector-II, Bidhan Nagar,
Kolkata- 700 091.

md{@wbsetcl.in,

78.

Managing Director

Bihar State Power Transmission
Company Limited, 4th Floor,
Vidyut Bhawan, Baily Road,
Patna- 800 021

mdcellbsptcl@gmail.com,

79.

Chairman and Managing
Director
Gujarat Energy
Transmission Corporation Ltd.
Sardar Patel Vidyut Bhawan,
Race Course , Vadodara- 390

007

md.getco@gebmail.com,

80.

Managing Director
Madhya Pradesh, Power
Transmission Company Ltd.

Block No. 2, Shakti Bhawan,

md@mptransco.nic.in.
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Rampur, P.O. Vidyut Nagar
Jabalpur-482 008(MP)

81.

Managing Director

Himachal Pradesh Power
Transmission Corporation Ltd.
Near, Shimla Bypass (below Old
MLA Quarters, Tutikandi,
Panjari, Himachal Pradesh

171005.

md@hpptel.in.

82.

Chief Engineer (Power)
Department of Power

Govt. of Arunachal Pradesh
Itanagar (Arunachal Pradesh) —

791 111.

vidvutarunachal@rediffmail.com.vidvutaru
nachal@gemail.com.

83.

Chief Engineer(Transmission)
Transmission Corporation of
Andhra Pradesh Ltd.
VidyutSoudha, Gunadala Eluru
Road, Vijaywada

Andhra Pradesh — 520 004

surendrababu.karreddula‘@aptransco.co.in,

ce.trans@aptransco.gov.in

84.

Chairman & Managing Director
Transmission Corporation

of Telangana Ltd. Vidyut
Soudha, Khairatabad,
Hyderabad - 500082

cmd(@tstransco.in.

85.

Managing Director
Assam Electricity Grid
Corporation Ltd., Bijulee

Bhawan, Paltan Bazar

| Guwahati- 781 001

managing.director(@aegcel.co.in,
md_aegcli@yahoo.co.in.

86.

Chairman & Managing Director
Tripura State Elecy. Corporation

Ltd.

cmd.tsecl@rediffmail.com,
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Govt. of Tripura, Bidyut Bhawan
Agartala- 799 001.

87.

Managing Director Power
Transmission Corporation of
Uttarakhand Ltd.

Vidyut Bhawan, Saharnpur
Road, Near [.S.B.T. Crossing,
Dehra Dun, Uttarakhand -
248002

md.pteulidrediftmail.com,

md@ptcul.org

88.

Managing Director
TANTRANSCO,

10th Floor/NPKRR Malikai, No.
144 Anna Salai, Chennai-
600002

mdtantransco/@tnebnet.org,

89.

Managing Director

Chhattisgarh State Power

‘Transmission Company Ltd.,

Dangania, Post Sunder Nagar

Raipur - 492013.

chairman/@cpsc.co.in

mdtransco{@cspe.co.in.

90.

Shri E.V. Rao,

KEC International Limited,
RPG House, 463, Dr. Annie
Besant Road, Worli,
Mumbai-4000 030

kecindia@kecrpg.com

91.

Shri Kaushal Thakkar,
Manager, Kalpataru Power
Transmission Ltd., Plot No. 101,
Part III,GIDC Estate, Sector 28,
Gandhinagar- 382028, Gujarat

kaushal.thakkar(@kalpatarupower.com.

thakkarkaushal86(@vahoo.com.

92.

Shri - Chanchal Kumar,

Managing Director,

md(@nhidel.com:

edl(@nhidcl.com;
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National Highways &
Infrastructure Development
Corporation Ltd(NHIDCL),

3rd Floor, PTI Building,
4-Parliament Street, New Delhi —
110001

93. | Head- Corporate Affairs & tan.reddv@sterlite.com
Business Devpt. kamlesh.garg@sterlite.com
Sterlite Grid Limited, arun.sharmal@sterlite.com
The Mira Corporate Suite,

Plot No. 1 & 2, C Block, 2nd
Floor,Ishwar Nagar, Mathura
Road, New Delhi 110 065

94. Sekura Energy Ltd Neeraj.Verma@energy-sel.com
CEO, Windsor, 504 & 505, Off, Nimish.Sheth@energy-sel.com
CST Road, Kalina, Santacruz (E,

Mumbai, Maharashtra 400098

95. Essar Power Tamendra.Kumar@essarpower.co.1
Sh. Partha Bhattacharya, tE B ' . '
District Surat, Hazira, Gujarat khilendra.pant@essarpower.co.in
394270

96. CEO, Suzlon Energy Ltd Email: mca@suzlon.com,;
Suzlon House, 5 Shrimali info-india@suzlon.com;
Society, Navrangpura,

Ahmedabad 380009, India.
97. Mr. Vijay Chhibber, Director epta.dg@gmail.com,
General, Electric Power de.eptaliopiaJn,
Transmission association, Core
6- A, Ground Floor India,
Habitat Centre, Lodi Road, New
Delhi — 110 003.
98. CMD, jsrinivaskuman@meilgroup.in
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M/s Megha Engineering &
Infrastructures Ltd.,

S-2, Technocrat Industrial
Estate, Balanagar, Hyderabad -
500 037

99. | Chairman & Managing Director
Reliance Power,

Reliance Centre, Ground Floor,
19, Walchand Hirachand Marg,
Ballard Estate, Mumbai 400001

reliancepower.ipo@relianceada.com

100. | Kalpataru Power Transmission
Ltd.,

101, Kalpataru Synergy, Opp.
Grand Hyatt, Vakola

, Santacruz (E), Mumbai

400055. India.

milind.nene@kalptarupower.com

kaushal.thakkar@kalpatarupower.
com

thakkarkaushal86@vyahoo.com

ajay.tripathi@kalpatarupower.com

101. | Director,
Torrent Power Ltd.,
Electricity House, Lal Darwaja,

Ahmedabad — 380 001.

NAMANSHAH®@torrentpower.com

kaushal.thakkar@kalpatarupower

com

kashvapdesai@torrentpower.com

MAYANKGUPTA@torrentpower.com

VATSALPATEL@torrentpower.com

BIPINBSHAH@torrentpower.com

102. | Chairman & Managing Director,
KEC International Limited,-.
RPG House, 463,

Dr. Annie Besant Road,Worli,
Mumbai - 400030

kecindia@kecrpg.com
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103.

Chairman and Managing
Director,

M/s Juniper Green
Transmission Private Limited
F-9 First Floor, Manish Plaza-1,
Plot No. 7, MLU, Sector 10,
Dwarka,

New Delhi South West Delhi DL
110075

rohit.gera@junipergreenenergy.com

rohit.cera9l@gmail.com

104.

Chairman & Managing Director,
M/s ReNew Transmission
Ventures Private Limited
ReNew , Commercial Block-1,
Zone 6, Golf Course Road

DLF City Phase-V, Gurugram-
122009, Haryana

mohit.jain@renewpower.in,
anuj.jain@renewpower.in

amit.kumarl@renewpower.in

105.

Chairman & Managing Director,
M/s Apraava Energy Private
Limited

7th Floor, FULCRUM, Sahar
Road, Andheri (East),

Mumbai - 400 099. India.

sumit.sinha@apraava.com

naveen.munjal@apraava.com

roshni.shah@apraava.com

106.

L&T Infrastructure Development
Projects Limited (L&T IDPL),
L&T campus TCTC building ,
First Floor, Mount Poonamalle
Road, Manapakkam,
Chennai-600089, Tamil Nadu,

India.

contactus@lntidpl.com

csrilntecc.com

107.

Chairman & Managing Director,
Tata Power,
NDPL House, Hudson Lines,

Kingswa

vrshrikhande@tatapower.com

BD@tatapower.com

nitin. kumar@tatapower.com

neeraj.srivastava@tatapower.com
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pivushkumar@tatapower.com

108.

Director,

M/s G R Infraproject Limited
G R INFRAPROJECTS
LIMITED2nd Floor, Novus
Tower, Plot No. 18, Sector
18,Gurugram, Haryana -
122015, India

modassar.a@grinfra.com

ashwin@grinfratransmission@grinf
ra.com

akul.s@grinfra.com

109.

MD & CEO

Adani Transmission Ltd

3rd Floor, South Wing, Adani
Corporate House,ADANI
Shantigram, S. G. Highway,
Ahmedabad - 382 421.

MolayKumar.Maitra@adani.com:

sameer.ganju@adani.com,

Narendran.Ojha@adani.com

110.

Head & VP - Regulatory &
Contracts)

Regulatory & Contracts)
IndiGrid

Unit No. 101, First Floor,
Windsor, Village KoleKalyan,

off CST Road, Vidyanagari Marg,

Kalina, Santacruz (East),

Mumbai — 400 098

venkatraman.inumula@indigrid.co
m

vivek.karthikeyan l@indigrid.com
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